- Additional time for release of design packages (state time in weeks and name of package): assumed 4 weeks (not confirmed by the design architect yet).
- Net delay in possession date / KCA completion date (state in weeks): as per DDS
- Delay to be mitigated by site.
- Change in Construction Costs (Rs. Lacs): N/A
- Reasons for change: Management decision

Decision: **Approved / ~~Declined;~~**
On: 22/10/2018

By

Samir Deshmukh
Deputy VP, Architecture

Deepak Chitnis
Executive VP, Design