LAKEFRONT 14TH FEBRUARY 2019

LEVEL	AREA	TYPOLOGY	CLUSTER/WING	COMMENTS	SBC	KAPL	FINAL UPLOAD	REMARKS
PLINTH	STRUCTURAL	B6	OLIVIA C	ME TO CONFIRM RETAIL TOILET ROUTING (PLINTHBEAMS FOR RETAIL SIDE) LODHA DESIGN TEAM TO CONFIRM THE STEP IN SHOP NO 16 ON **14TH FEB.**	16TH FEB		18TH FEB	
			OLIVIA A & B		18TH FEB		23RD FEB	
FIRST FLOOR	STRUCTURAL	E1+E1M	FLOREA A & D		15TH FEB		21ST FEB	
		C2		DETAILS SHARED BASED ON MEETING ON **13TH FEB**	16TH FEB		20TH FEB	
		B6		DETAILS SHARED BASED ON MEETING ON **13TH FEB**	16TH FEB		28TH FEB	
GROUND FLOOR	ARCHITECTURAL	E1+E1M	FLOREA A & D	SHARED BY KAPL- **12TH FEB**			15TH FEB	
		E1		BASED ON COMMENTS SHARED BY LODHA TEAM FOR FLOREA A & D		19TH FEB	22ND FEB	
		E3		BASED ON COMMENTS SHARED BY LODHA TEAM FOR FLOREA A & D		19TH FEB	22ND FEB	
		C2		LODHA TEAM TO SHARE COMMENTS BY **15TH FEB**		19TH FEB	22ND FEB	
		B6					28TH FEB	
TYPICAL	SHELL DWG	C2		S FORM HAS SHARED THE DWG AFTER KAPL COMMENTS			20TH FEB	
GROUND FLOOR	ELECTRICAL (ARCH)	E1+E1M	FLOREA A & D	KAPL TO SHARE THE DWGS BY EARLY NEXT WEEK		19TH FEB	25TH FEB	