## Policy to Send the Architect's Certificate for Marketing Dept.

1) Architect's progress certificate will be issued to marketing dept. between 1st to 5th of every month.

2) The co-ordination to arrange the certificate from architect, will be done by Lodha project architect.

3) The schedule engineer will provide the progress report and proform certificate to be arranged from the architect to Lodha project architect.

4) The schedule engineer will submit this certificate to marketing and inform V.P. (Planning).