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LODHA GROUP OF COMPANIES                                      POLICIES FOR LANDSCAPE DESIGN 

Lodha Nursery – Steps for Improvement 
 

1. All trees planted at site (whether supplied by Lodha Nursery or purchased from outside) 

should be such that they reach their finished size (coverage, girth etc.) by the end of 2 

monsoons after date of plantation (i.e. 18-24 months).  

2. Plantation of trees onsite should be commenced as soon as possible: 

a. Where plantation is on natural ground (i.e. not on basement/podium), plantation 

should be started atleast 6 months prior to target date of handover of relevant part of 

the landscape. 

b. Where plantation is not on natural ground (i.e. on basement/podium), plantation 

should be started atleast 3 months prior to target date of handover of relevant part of 

the landscape. 

3. List of all plants/trees/shrubs requiring finished height (viz. two monsoons after plantation) >= 

3 m should be made known to Lodha nursery atleast 3 years prior to commencement of 

plantation. 

4. Nursery will endeavour to grow trees as tall as 8 m. 

5. List of all other plants/trees should be made known to Lodha nursery at least 6 months prior 

to commencement of plantation. 

6. Format of details provided to Horticulture by concerned project design team shall be as per 

format given in Annexure A hereto. 

7. Additional requirements should be sent on quarterly basis by concerned project design team 

to Lodha Nursery. 

8. Maximum 20% variance shall be permitted in quantity of any species on a given site – further, 

no changes shall be accepted in period starting 3 months prior to commencement of 

plantation. 

9. It should be ensured that atleast 80% of total requirement (by value) should come from Lodha 

Nursery. 

10. Standard list of trees/plants/shrubs that are/can be grown in Lodha Nursery shall be provided 

to external landscape consultants by the concerned project design team. 

11. P&L of Lodha Nursery is to be prepared on annual basis by Accounts MIS team (taking into 

account plants supplied + inventory). 
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LODHA GROUP OF COMPANIES                                      POLICIES FOR LANDSCAPE DESIGN 

Annexure A 
 

Details of Requirement of Tree/Plant/Shrub for Lodha Projects 
 
Prepared by: ____________ (project design team  level 2/3); Approved by: ____________ (Project 
designteam level 2/1); 
 
Requirement Provided in: _______ (Month and Year) 

Project Species Nos. Finished 
(viz. two 
monsoons 
after 
plantation) 
Height 
(mtrs) 

Finished 
(viz. two 
monsoons 
after 
plantation) 
Girth ( dia, 
mtrs) 

Finished 
(viz. two 
monsoons  
after 
plantation) 
Spread (dia 
of crown, 
mtrs) 

Likely 
required 
date at 
site 
(Month 
and 
Year) 

Reference 
Image 

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

        

 


