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1 Possession Policy

1.1 Vision

All projects shall now be handed over only for Final Possession (mentioned as Possession

henceforth). Furniture Possession shall not be offered for any projects of any category or

segment. Exception of Fit-out possession is only allowed for iThink & Excelus offices
and Experia Retail.

The entire building shall be complete in all respects at the time of offer for possession.
The items that don’t affect livability of the residents/ occupants e.g. — Occupation
certificate, piped gas connection, certain non-critical infrastructure items like clubhouse,
landscape, main entry gate (including security system at main gate) can be completed no

later than 180 days from the date of offer for possession.

1.2 Guiding principles for possession

The guiding principles to be followed for giving a building for possession are:

A. Entire building shall be complete in all respects

B. Flat must be completed in all respects. Once the flat is handed over to
customer, Lodha should not enter the flat for any work

C. Key infrastructure elements required for livability like clean and direct access
to building, parking, electricity, water, fire fighting, shall be complete in all
respects

D. Commissioning and testing of all common services and all key building

systems shall be completed
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E. FM services and team should be fully operational

F. No labor access within the building

G. Any pending deliverables (outside building) which aren’t significantly
affecting the livability of the residents shall be completed no later than 180

days from offer for possession

a. Construction area for these elements shall be completely separable
from customer area.
b. Entrance and exit for customers shall be completely separated from

work access area and same has to be fully protected.
H. Society formation and handover to the society shall be completed within 12
months from the date of offer for possession (transfer of electric meters to

individual customers must be completed before society formation)

1.3 Requirements for Possession

Based on the guiding principles, requirements to be satisfied at the date of offer for

possession -

1.3.1 Flat

1. All works inside all flats must be finished 100% and envelope of the unit shall be
closed
2. All services inside the flat must be fully functional
3. Occupation Certificate, if not acquired at the date of offer for possession, shall be

acquired within 180 days from the date of offer for possession
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1.3.2 Common Services

1. All the common services like electricity, water, drainage, fire fighting system,
emergency lighting, HVAC, garbage disposal system or STP, water treatment
plant, etc. shall be completely operational with full capacity

2. Permanent sources of water (if OC isn’t available, temporary source of water

providing full capacity) and electricity

3. All elevators including service elevator shall be fully operational
4. Building maintenance system and building automation shall be fully operational

5. FM team with adequate training shall be in place

6. Adequate FM services including promised facilities (like housekeeping, security,
concierge, valet, etc.) shall be in place

7. Communication infrastructure — cable TV, telephone, internet, mobile tower
(where applicable), Wi-fi (where applicable), etc — shall be in place and shall be
fully operational

8. Piped gas, if not installed at the date of offer for possession, shall be installed

within 180 days from the date of offer for possession

1.3.3 Common Areas

1. All common areas inside the building like lift lobbies, staircase block, sky
gardens, entrance lobby, terrace, service shaft, meter room, FM office, etc. shall

be fully completed

2. Approach road to the building from the main entry to the site shall be completed

3. Facade work and external painting of the building shall be completed
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Permanent parking (as required for the said building) with proper signage shall be
completed in all respects

All common areas outside building with the exceptions of non-critical elements
shall be completed in all respects

Non-critical infrastructure items (outside building) like clubhouse, landscape shall

be completed within 180 days from the date of offer for possession

1.4 Exception in fit-out possession

Fit out possession will be allowed only for iThink offices, Excelus offices and Experia

retail. Tenants will be given possession for fit-out purposes 4 months prior to the date of

offer for possession. Tenants cannot start operating in the building prior to the date of

offer for possession. Requirements at date of offer for possession will remain same as

defined for all projects above.

Key requirements to be met during fit out possession -

a)

c)

The floor is structurally completed and envelope (fagade) is sealed on the said
floor and the floor above.
Water, electricity and drainage at one point on the floor. Sufficient capacity to

carry out fit out works

One elevator is functional to the floor being given for fit-out.

Note: Common services like water, electricity, etc. will be fully commissioned only at

possession. Hence, any issues that arise in the services at time of possession can be

addressed by us but, we will not be liable for any damage to works done by the customer

during fit out possession period.
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