Palava 2 - Sector 3, Buildings

MOM-22 on 02-12-14

Attendees:
LODHA KAPL SJCSE/Struc Bom WSP
Ajay Gandhewar Riyaz Musthafa
Supriya Ambavane Ebrahim
Mayuresh Kelvalkar Digisha
Gauri Kulkarni Asif
Rohit Kamble Supriya
Deepesh Moolochandani
Anil Kumar Madhavan
Nagaraj Pattar
S.no. Discussion Action By Date Remarks
1. | Building Connections.(Casa Primia & Casa KAPL/SJSCE 09-12-2014 Z:tca:‘lis given the
Cielo) )

a. MEPto
review the
services
routing &
confirm if
the service
bay is
required &
if yes then
the

Casa Paseo ground floor options for MEP-04-12- minimum
2. A1+AL.(HFM+BOH) MEP Lodha/ 2014 width for
* KAPL KAPL- 09-12- the same to
2014 be
determined

b. Accordingly
KAPL to
work out
the option
for the
HFM+BOH
option for
Al+Al

3. Sector 3 sit.e plan fground‘ floors) with KAPL 4-12-2014 Dwgs to be received
updated Viento,Vista & Cielo clusters. by 4-12-2014
. . . Dwgs to be received
4, Casa Viento wing C & D centreline dwg. KAPL 3-12-2014 by 3-12-2014
. Dwgs to be received
5. Door details KAPL 5-12-2014 by 5-12-2014
Substitute to Origami KAPL to check | Lodha Design has
6 a. KAPL Short listed 210 (Borkum) from KAPL/Lodha | the NOE link & | contacted Reckli.
: Reckli's online catalogue. Design review the NOE has also been
b. Lodha Design to contact NOE & Reckli. designs to contacted & its




c. Costing for the Al typology (6 to a core)
worked out to be Rs 7 per sqft on the
Saleable area (app) & Costing for the A2

select.
Lodha Design
to take quotes

online catalogue
link is
www.noeplast.co

typology (4 to a core) worked out to be Rs for both. m
5 per sqft on the Saleable area (app).
Site to be instructed to leave the dowels
for the utility & the chowk beams. (from SBC 2-12-2014
sides as well)
The block work suggested by KAPL at the $3¢/Lodh : P:C _g’ad: :'a:’ :(°
entrance area of A1 & A2 conventional odha 5-12-2014 € cesigned to take
Struc. the load in absence

bldgs

of the plinth beams.




